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REPORT SUMMARY 
 

Scope of Project: 
 
1. Purpose of Report 

This report presents a conceptual overview of a project to widen structures 1F-195 & 3F-
195  in conjunction with a roadway project, adding 1-lane to the median of I-15 in each 
direction.  It is intended to convey the need, scope, schedule, budget, and quality control 
process for the project. 
 

2. Project Information 
 

Region:  1         Route No:  I-15 Date:  January 2007                       
Project Name:  I-15 Farmington to Gordon Avenue  R.P.: 328.640/328.655 
Project Number:  S-I15-7(253)329 PIN:  5751  CID:   
Project Design:  Bridge:  UDOT Structures Division; 
                            Roadway:  Region 1 Preconstruction 
Project Mgr:  Charles Mace 
                                               

3.   Plan: 
 The structural portion of this project involves widening in the median connecting the two 

bridges together and repairing substructure and/or superstructure damage. 
 
4. Work Items to be completed: 
 The scope of this project includes the following:  

• Widen Median Connecting Bridges 
• Install Median Offset Barrier to Correct for Elevation Difference Between NB/SB 
• Seismic Upgrades to Structures 
• Extend Approach Slabs 
• Tie-in Roadway (Included in Roadway) 
• Half Width Pre-Cast Deck Panels 
  

5. Work Items to be Deferred: 
 The roadway designers will address roadway and safety items beyond what is related to 

the bridge widening. 
 
6. Design Exceptions: 
 No Design Exceptions are expected.   
 
7. Maintenance Considerations: 
 Region 1 Maintenance Station 1424 should be included in the concept development. 
 
8. Construction Considerations: 
 Construction easements and staging areas, night work, off peak work, A+B bidding, 

Rapid Deck Replacement Methods and Limitations of Operations should be considered.  
Impacts to I-15 must be minimized and 2-lanes in each direction must be maintained at 
all times.  Coordination with the region Public Information Coordinator and local 
communities will be necessary. 



 
 
9. Risk Analysis:   (None anticipated at this time) 

The greatest risk is associated with traffic control and delays. 
 
10. Development Process:    

  New or Major Reconstruction                   X          (Widening)       
Rehabilitation                        
Preservation                  

 
Schedule of Project: 

 
Refer to the overall Project Schedule. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Budget of Project: 
 
1. Funding Source:     State Funds 
 
2. Commission Approved Amount:   $ 20,000,000 
 
3. Cost Estimate:     $   5,205,000 
 
  
 

 
 
 
 
 
 
 

Median Widening
1F-195 & 3F-195; Kaysville Interchange MP 328.655

Item Quantity Unit Unit Cost Total Cost

Median Widening (Beams, Abutments, Deck, 
Bents, etc.) Approx. 188' x 50' 9400 SF

Median Offset Barrier 1 LUMP
Seismic Upgrades to Structures 1 LUMP
Innovative Contracting 1 LUMP

Roadway Items
Roadway Items needed to tie bridge into 
roadway, approaches, etc. Included in Roadway

Traffic Control Included in Roadway
Mobilization Included in Roadway
MOT Included in Roadway
Public Information Services Included in Roadway

Subtotal

20% PE/CE
30% Contigency

Project Total $5,205,000.00
* Structure Subtotal Includes:
   1)  Approach Slabs (Match Existing)
   2)  Granular Backfill Borrow
   3)  Remove/Replace Concrete Slope Protection
   4)  Waterproofing Membrane (Overlap 1' with Existing Membrane)
        '06 Preservation: Deck Repair & New Overlay
   5)  Electrical Work for Bridge (Deck Underside Lighting)

Structure Items



 
LOCATION MAP 

 
 

 
 
 
 

1F-195, 3F-195 
 
 
 
 
 
 
 
 
 
 
 


